

Proposed Carriageway Works

We've received a proposed programme for the scheduled carriageway patching works planned for Northway Lane which I'm sure businesses in the area will be interested in.

The schedule below and enclosed plan indicate the timing and extents of the works and as you will see the contractor should progress these works relatively quickly. Only one section should be closed at any one time but progress through the sections can be influenced by traffic, materials, weather and so on so please allow a little flexibility for the contractor and take these dates as a guide only.

Northway Lane Carriageway Patching Programme - 11 to 14 July 2011.

Section 1

Community Centre to Steward Road

Section 2

Steward Road to Grange Court

Day 1 Closure

Mon 11 July 2011

Section 3

Grange Court to Hardwicke Bank Road

Section 4

Hardwicke Bank Road to Sycamore Road

Day 2 Closure

Tue 12 July 2011

Section 5

Sycamore Road to The Sandfield

Section 6

The Sandfield to The Park

Day 3 Closure

Wed 13 July 2011

Section 7

The Park to Shannon Way signals

Day 4 Closure

Thu 14 July 2011

We're currently beginning liaison with bus operators regarding this programme and its impact on their services and should anything change I will let you know.

While the works are on-going any diversion routes will be clearly signed and we normally undertake letter drops in advance of the works together with advisory signs before the works start.